CERES Subsystem Delivery Schedule - February 2008

Next Science Team Meeting - May 6 - 8, 2008 in Newport News

Subsystem Prlglelllinvl:ri/ry Delivery to Release to Reason for Delivery %elisfi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging | January 18 February 8 February 15 To support Terra Beta4 and Aqua Betal warlock &
(SCCR 667) AVG, ZAVG, and SYN processing. magneto
Clouds January 18 February 8 February 15 Terra/Aqua Betal Edition3 SSF process- X warlock
(SCCR 658) ing. New PGEs: CER4.1-4.1P6, CER4.1-
4.2P5, CER4.1-4.2P6, CER4.1-4.3P3.
Instrument February 8 February 22 February 29 To allow processing of both Edition2 and X warlock
(SCCR 610) Edition3 data through PGE CER1.3P3
Inversion February 15 | February 29 March 7 Terra/Aqua Betal Edition3 SSF process- X warlock &
(SCCR 666) ing. New PGEs: CER4.5-6.1P4, CERA4.5- magneto
6.1P5, CER4.5-6.2P3, & CER4.5-6.4P2.
TISA Averaging | February 15 | February 29 March 7 Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVGI1-3 and Daily process- magneto
ing. New PGEs: CER10.0P1, CER10.0P2,
& CER10.0P3.
TISA Gridding March 14 March 28 April 4 Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only data product based on magneto

SSF. Product name: CER _ISCCP-

D2like Terra/Aqua-FM1/2/3/4-

MODIS Betal cccccc.YYYYMM. New
PGE: CER9.0P1.
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GGEO Spring Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only, GEO data product magneto
based on GGEO. Product name:
CER _ISCCP-
D2like GEO Betal ccccec.YYYYMM.
New PGE: CER11.7P1.
GGEO April Final coefficient delivery for 11/05 - 12/05. warlock &
(SCCR 653) Initial coefficient delivery for 1/06 - 12/06. magneto
Code delivery to support Betal0 GGEO
processing.
Regrid MOA May To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto
Clouds Fall Support TRMM VIRS-only processing of warlock &
August 2001 forward. magneto
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock &
magneto
Inversion Fall Support Beta2-Edition3 processing. warlock &
magneto
TISA Gridding Two weeks after Inversion PMOA dealing with overlap file checking warlock &
and reading G5-CERES MOA input. Also, magneto
support Beta2-Ediiton3 SFC processing.
SARB 77? MATCH (collection 5) data files for warlock &
November - December 2007. magneto
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Instrument 77? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. New PGE: magneto
CERI.0P1.
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